



Quad City P25 Radio Project



MINUTES (for approval) QC P25 INTERGOVERNMENTAL ADVISORY GROUP WEDNESDAY, JULY 27, 2022, 2:00 P.M.

Appointed Members present: Steve Seiver, Jeff Snyder, Darren Hart, Steve Knorrek, Linda Frederiksen, and Tracey Sanders all present via Zoom.

Alternate Members present: Dave Donovan present via Zoom.

Others Present: Sam Fleege, Ron Erickson, Dave Kaun, Jason Cook, Stacey Bollinger, and John Thompson all present via Zoom.

Chair Hart called the meeting to order at 2:01 P.M.

Roll call was completed.

Steve Seiver motioned to approve the meeting minutes from the June 22, 2022, meeting. Jeff Snyder seconded the motion. All Ayes. Motion passes.

Project Update Discussion – Discussed that the Silvis tower is still standing. Scheduled to come down in August. Talked about a recent issue where radio traffic is being missed if two radios are next to each other. RACOM stated that it's an issue with firmware and Harris, the radio provider, is working on a solution. RACOM will continue to monitor the situation until solution is developed. This issue was in relation to the problem that Bettendorf Police brought up with their radios that was discussed in a previous meeting.

Migration Plan Update – On the Illinois side all core agencies made the transition to the P25 system. Working with other agencies to make the transition that have signed up to be on the system. The Iowa side is still waiting to transition Davenport Police, Davenport Fire, Scott County Sheriff and Jail. Waiting on BDA's to be installed at their respective buildings. Discussed that the T1 on the LeClaire tower is being decommissioned in September.

BDA Update – Davenport PD BDA is complete but turned off until ready to transition. Still waiting on plans for the Scott County Courthouse and Jail. Moline PD BDA is complete and turned on. Just approved the plans for Rock Island County Sheriff Department at 3 different locations. There have been recent discussion about installing BDA's at the TaxSlayer Center in Moline. Going to work with some of the local hospitals to test their facilities for BDA's.



Quad City P25 Radio Project



Service Agreements Approval – None to approve.

Public comment – None.

The next meeting is scheduled for Wednesday, August 24, 2022, at 2:00 P.M.

Moved by Steve Seiver to adjourn. Seconded by Tracey Sanders. Meeting adjourned at 2:28 P.M. All Ayes.

These minutes are subject to approval at the next regularly scheduled meeting.

Respectfully submitted by,

Jason W. Cook
SECC Administrative Assistant